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 4500 SW KRUSE WAY; STE 110 
 LAKE OSWEGO, OR 97035 
 TEL: (503) 312-4676 
 FAX: (503) 675-1960 
 astjohn@bridgeh2o.com 

 
October 9, 2015 
 
Mr. Michael Romero 
Voluntary Cleanup and Site Assessment 
Oregon Department of Environmental Quality 
700 NE Multnomah Street, Suite 600 
Portland, Oregon  97232 

Subject: Third Quarter 2015 Progress Report 
  Corp 10 (formerly Freightliner Truck Manufacturing Plant II) 
  Daimler Trucks North America LLC  
                        Portland, Oregon  
                        (DEQ No. WMCVC-NWR-03-02 and ECSI No. 115) 

Dear Mr. Romero, 

This quarterly progress report summarizes work performed by Daimler Trucks North 
America LLC (DTNA), or by the Bridgewater Group, Inc. (Bridgewater) on behalf of DTNA, 
during the third quarter of 2015, related to remedial investigation and feasibility study 
(RI/FS) and source control evaluation (SCE) activities being conducted at DTNA’s facility at 
5400 North Basin Avenue in Portland, Oregon (formerly Truck Manufacturing Plant II). This 
progress report was prepared pursuant to an Oregon Department of Environmental Quality 
(DEQ) Voluntary Agreement (Agreement) (DEQ No. WMCVC-NWR-03-02) between 
Freightliner LLC (now DTNA) and the DEQ, effective February 6, 2003.  

Attachment B to the Agreement describes the reporting requirements for the RI/FS. 
Quarterly reports are to be submitted to the DEQ by the fifteenth day of the month following 
the reporting period. According to the Agreement, reports are to include the following 
information: activities that occurred during the reporting period, a description of the data 
collected or results of data analyses received during the reporting period, and a description 
of activities planned for the next quarter. 

WORK COMPLETED DURING THIRD QUARTER 2015 

 On July 15, submitted notes summarizing the June 15 meeting with DEQ, including 
tasks to be completed for the remedial investigation, risk assessment, and source 
control evaluation (SCE). 

 Submitted a SCE Addendum Report on September 29, including the results of 
additional stormwater sampling and analysis in November 2014.  

RI/FS AND SCE ACTIVITIES PLANNED FOR FOURTH QUARTER 2015  

 Meet or schedule a monthly call with the DEQ to discuss project status. 

 Respond to the DEQ’s forthcoming comments on the 2009 RI/RA Report. 



Mr. Michael Romero  
Page 2 
October 9, 2015 
 
 

LF-Q3_2015-PROGRESS REPORT-DEQ ECSI 115.DOCX  

 

A Project Status Schedule is attached; it will be updated on a quarterly basis. If you have 
any questions, please contact me at 503-312-4676. 

Sincerely, 
 
BRIDGEWATER GROUP, INC. 
 
 
 
 
Anna St. John, R.G. 
Project Manager 

 

 

cc: Sandra Carter, Daimler Trucks North America LLC 
Traci Parker, Western Star Truck Manufacturing Plant 
Kristine Koch, USEPA Region 10 

Attachment: Project Status Schedule 



 

 

OCTOBER 2015 PROJECT STATUS SCHEDULE 



2015 Project Status Schedule 

DTNA Corp 10 Facility

Portland, OR 

(DEQ ECSI #115)

Site Task Responsibility Timeframe

Corp 10

Submit SW SCE Addendum with 2014 data Daimler 09/28/15

Submit  quarterly project status report Daimler 10/09/15

Provide comments on SW SCE Addendum DEQ 11/06/15

Schedule project call/meeting DEQ/Daimler TBD

Review 2011 RI/RA/SCE for soil and 

groundwater and provide comments

DEQ TBD

Preparation of SCE Decision for submittal to 

EPA

DEQ TBD

Obtain NFA and determination that Corp 10 

is not a current source to river/sediments*

DEQ/Daimler TBD

Monthly Project Status Call DEQ/Daimler First week of every month

Notes

Updated from previous version

DEQ Oregon Department of Environmental Quality

EPA U.S. Environmental Protection Agency

NFA no further action determination

RA risk assessment

RI remedial investigation

SCE source control evaluation

SW stormwater

* If necessary, DEQ could issue NFA before EPA concurs on source control decision

**  

Bridgewater Group, Inc. Updated 10/9/2015


